COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2015

ESTI MATE SUMVARY 14: 45: 42
CONTI D: C20144 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20144-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 370.0 DAYS TIME ALLOW 6/15/2016 FI XED COVPLETI ON DATI
1-25 AND |-70 WTH N REG ON 1 PERCENT TI ME: 53. 62 ORI G TIME ALLOW 6/ 15/ 2016 FI XED COVPLETI ON DATI
PRQJECT NO SHE R100- 217
1-25 AND | -70 PAVEMENT MARKI NG
NAME OF ROAD:
PRQJECT COUNTI ES: ADAMVB, REG ON 1 CLEAR CREEK
ARAPAHCE, REG ON 1
CONTRACTOR:
ROADSAFE TRAFFI C SYSTEMS, | NC PAY PERI OD ENDI NG 07/ 31/ 2015 DATE TI ME STARTED 07/27/2014
3015 E I LLINI STREET DATE LET 06/ 05/ 2014 DATE WORK BEGAN  07/27/2014
DATE AWARDED 07/ 01/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED
PHCOENI X AZ 85040 (602) 243-1218 DATE NOTI CE TO PROCEED 07/ 27/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 6, 315, 907. 50 PARTI Cl PATI NG $ 3, 050, 369. 16 $ 534, 427.13
AWARD PRQIECT AMT: $ 6,289, 657.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 48.30% TOTAL EARNI NGS 3, 050, 369. 16 534,427.13
FUNDS AVAI LABLE: $  3,265,538.34 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 3,050, 369. 16 534, 427.13
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -91,061.07 -16,032.81

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 2,959, 308. 09 518, 394. 32

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 2,959, 308. 09 518, 394. 32

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s s18,304.32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20144-BI D ESTI MATE RUN 08/ 19/ 2015
PRQJECT: SHE RL00- 217 ESTI MATE NO 0005 14: 45: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 1, 876, 000. 000 812, 873. 000
SF 209, 097. 000 150, 549. 84
0. 72000 1, 021, 970. 000 735, 818. 40
0010 626-00000 Mobi I'i zati on 1. 000 0. 600
LS 0. 000 0. 00
25, 000. 00000 0. 600 15, 000. 00
0015 627-00008 Modi fi ed Epoxy Pavement MarKking 20, 834. 000 11, 781. 200
GAL 3,087. 200 178, 285. 80
57. 75000 14, 868. 400 858, 650. 10
0020 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 175, 260. 000 58, 933. 330
SF 16, 934. 320 148, 175. 30
8. 75000 75, 867. 650 663, 841. 94
0025 627-02010 Preforned Plastic Pavenent Marking (Type I1) (Inlaid) 240, 580. 000 79, 518. 510
SF 6, 344. 330 57, 416. 19
9. 05000 85, 862. 840 777,058. 70
0030 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0031 627-30405 Pref orm Thernopl astic Pvnt Mg (W) 0. 000 0. 000
SF 0. 000 0. 00
26. 50000 0. 000 0. 00
0035 700-70011 F/ A Partnering 50. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70016 F/ A Fuel Cost Adjustnent 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 6, 315,907.50 $ 534,427.13$ 3,050, 369. 14

PRQJIECT TOTAL CURRENT AMI $ 6, 315,907.50 $ 534,427.13$ 3,050, 369. 14



